ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES
October 18, 2019

CONTRACT NO. 4400017531

IDIQ CONTRACT FOR STATEWIDE AVIATION PROGRAM UPDATE
STATE PROJECT NO. H.013983

STATEWIDE

DBE GOAL =1%

Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department
of Transportation and Development (DOTD) hereby issues this advertisement for consulting firms
to provide engineering and related services. Consultants who are a Louisiana or foreign LLC
or corporation should be appropriately registered with the Louisiana Secretary of State, as
contemplated by Title 12 of the Louisiana Revised Statutes, and with the Louisiana
Professional Engineering and Land Surveying (LAPELS) Board under its rules for firms. If
a consultant is not in good standing in accordance with those provisions, it may be subject to
consequences contemplated in Title 12 and/or the LAPELS rules. All requirements of
LAPELS must be met at the time the proposal is submitted. Prime consultants must be
registered with the Federal Government using SAM.gov prior to contract execution.

All prime and sub-consultants submitting proposals for this advertisement must have an
Annual Personnel List (APL) on file with DOTD.

One (1) proposal will be selected for each contract solicited per this advertisement. Only one (1)
DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime
consultant’s qualifications and those of any and all sub-consultants proposed to be used for the
referenced contract(s). All identifying contract number(s) should be listed in Section 2 of the
DOTD Form 24-102.

Any questions concerning this advertisement must be sent in writing to
DOTDConsultantAds80@Ia.gov no less than 48 hours (excluding weekends and holidays) prior
to the proposal deadline.

SCOPE OF SERVICES

The general tasks that the consultant may be required to perform are described more specifically
in Attachment A, which is incorporated herein by reference. The selected consultant will perform
the specific services covered in an Indefinite Delivery/Indefinite Quantity (IDIQ) contract as
detailed in individual Task Orders (TOs), which will specify TO-specific scope of services,
contract time, and compensation.

The consultant shall perform the work in accordance with the requirements of this advertisement,

the resulting contract, and any TOs issued thereunder. Deliverables shall be in such format as
required in Attachment A, unless otherwise specified in an individual TO. The work performed
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by the consultant shall be performed in a manner consistent with that degree of care and skill
ordinarily exercised by members of the same profession currently practicing under similar
circumstances.

MINIMUM PERSONNEL REQUIREMENTS (MPRs)
The requirements set forth in Attachment B must be met at the time the proposal is submitted.
EVALUATION CRITERIA

The criteria to be used by DOTD in evaluating responses for the selection of a consultant to
perform these services are listed below:

TIER | Evaluation:

1. consultant’s firm experience on similar projects, weighting factor of three (3);

2. consultant’s staff experience on similar projects, weighting factor of four (4);

3. consultant’s firm size as related to the estimated project cost, weighting factor of two (2);
4. consultant’s past performance on similar DOTD projects, weighting factor of six (6)*;

5. consultant’s current work load with DOTD, weighting factor of three (3); and

TIER Il Evaluation:
1. consultant’s Tier II Interview/Presentation.

*Past performance rating categories listed in the table below will be used for performance ratings
for this contract.

Project Category Weighting - Typical

The project complexity is simple.

The project time is typical.

The contract amount is > $2,500,000.

The route classification is Non-NHS Local.

Therefore, the Project Magnitude for this advertisement is SMALL.

If any sub-consultants are proposed to be used for the referenced contract(s), then
Section 11 must represent the percentage of overall work that will be done by each firm.
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THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN
SECTION 11 OF THE PRIME CONSULTANT’S DOTD FORM 24-102 PROPOSAL.

Prime consultants who perform 100% of the work may state so in lieu of including this table.
In all other cases, the prime consultant shall fill in the table by entering the name of each
firm that is part of the proposal and the percentage of work in each past performance rating
category to be performed by that firm. Consultants shall not add past performance rating
categories. The percentage estimated for each past performance rating category is for
grading purposes only, and will not control the actual performance or payment of the work.

Past Performance % of Prime | Firm B | Firm C | Firm D | Firm E | Firm F
Rating Overall
Categories** Contract
Aviation (AV) 90%
Contract 10% 100% n/a n/a n/a n/a n/a
Management (CM)

Identify the percentage of work for the overall contract to be performed by the prime
consultant and each sub-consultant.
Percent of Contract | 100% | | | | | |

**Consultants with no past performance rating in a given category will be assigned the average
rating of the firms submitting for that category, the statewide average rating for that category, or
three (3.0), whichever is lowest as of the date the advertisement was posted.

If sub-consultants are used, the prime consultant must perform a minimum of 51% of the work for
the overall contract. The prime consultant and each sub-consultant will be evaluated on their part
of the contract. The individual prime consultant and sub-consultant ratings, proportional to the
amount of their work, will then be added to arrive at the total consultant rating.

TIER | Evaluation:

Consultants will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.
The evaluation will be by means of a point-based rating system. Each of the above criteria will
receive a rating on a scale of one (1) through five (5). The ratings will then be multiplied by the
corresponding weighting factor. The firm’s rating for each category will then be added to arrive at
the consultant’s final TIER I rating.

TIER Il Evaluation:
The highest scored Consultants in TIER | (a maximum of three, if qualified) will be asked to
attend an Interview/Presentation subsequent to the announcement of the TIER | evaluation results.

Each Consultant will be given up to one hour for their Presentation, followed by a short recess,
then up to 30 minutes to answer any questions asked by the DOTD Project Evaluation Team. The
Consultants shall provide DOTD with an electronic copy (USB flash drive or other commonly
used media) of the presentation in Portable Document Format (.pdf) or PowerPoint (.pptx) format
at the time of presentation.
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The presentation should address the following factors, which will be evaluated (each factor’s
weight to the overall presentation is shown in parentheses):

1. Consultant’s plan on how to deliver all the requirements and deliverables identified in the
scope of services which will reasonably allow DOTD to assess Consultant’s ability to
successfully complete this project (4)

2. Consultant’s demonstrated experience, knowledge, and expertise to perform the work on
the following areas: (5)

a. Demonstrate the methodology behind conducting technical analyses in accordance
with the FAA Advisory Circulars, Louisiana Aviation System Plan, Airport
Construction and Development Program, Airport Safety and Inspection Program.

b. Demonstrate the methodology and training for educational, workshop and outreach
opportunities plan for local municipalities and aviation industry in Louisiana.

c. Demonstrate the methodology for integrating an Airports Geographic Information
System (GIS) as a framework for gathering, managing, and analyzing airport and
airport system data.

3. Consultant’s detailed description of the procedures and/or plans used to ensure good
quality assurance and quality control is maintained throughout the contract term (3)

The Interview/Presentation evaluation will be based on a numerical rating process (1-10). Each
member of the DOTD Project Evaluation Team will individually rate each evaluation factor listed
above as weighted.

The scores for each individual factor will be averaged and the corresponding value will then be
multiplied by the factor’s weight. The final Interview/Presentation score will be the sum of all of
the factors’ weighted scores.

DOTD’s Project Evaluation Team will be responsible for performing the above described
evaluations. The TIER I rating in combination with the TIER 11 rating will be used to develop the
final short-list. The TIER I rating will count 40% and the TIER Il rating will count 60% towards
the Consultant’s final Score. A final short-list of the three (if three are qualified) highest rated
Consultants will be submitted to the Secretary for final selection.

RULES OF CONTACT

These rules are designed to promote a fair and unbiased selection process. DOTD is the single
source of information regarding the contract selection. Any official correspondence will be in
writing, and any official information regarding the contract will be disseminated by DOTD’S
designated representative via the DOTD website. The following rules of contact will apply during
the contract selection process, commencing on the advertisement posting date and ceasing at the
time of final contract selection. Contact includes face-to-face communication, the use of a
telephone, facsimile, electronic mail (email), or formal or informal written communications with
DOTD. Any contact determined to be improper, at the sole discretion of DOTD, may result in the
rejection of the proposal (i.e., DOTD Form 24-102).
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Consultants and consultant organizations shall correspond with DOTD regarding this
advertisement only through the email address designated herein; DOTDConsultantAds80@Ia.gov
and during DOTD sponsored one-on-one meetings.

No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee,
other than as specified herein. This prohibition includes, but is not limited to, the contacting of:
department heads, members of the evaluation teams, and any official who may participate in the
decision to award the contract resulting from this advertisement.

DOTD will not be responsible for any information or exchange that occurs outside the official
process specified above.

By submission of a proposal to perform services pursuant to this advertisement, the
consultant agrees to the communication protocol herein.

No protest or appeal will be entertained unless made in accordance with the procedures found on
DOTD’s website, which are incorporated herein by reference and can be accessed at:
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Process_Procedur

€S.aspxX.

CONTRACT TIME

This IDIQ contract shall be in effect for five (5) years. All TOs must be completed by the
termination date of the IDIQ contract. No TO will be initiated unless sufficient contract time
remains to complete the TO.

COMPENSATION

The maximum compensation payable to the consultant under each IDIQ contract shall not exceed
$5,000,000. Compensation to the consultant for services rendered in connection with each TO
may be made on the basis of lump sum, actual cost plus a fixed fee, cost per unit of work, or
specific rates of compensation, as specified in each TO, subject to the limitation set forth in the
IDIQ contract.

Compensation may be either negotiated or non-negotiated as determined by DOTD for each
individual TO. When the compensation is negotiated, it will be determined by DOTD based on
work hours negotiated between DOTD and the consultant. After notification of selection, a kick-
off meeting will be held with the selected consultant and appropriate DOTD personnel. The
selected consultant will be required to submit a work hour proposal. All negotiations must be
completed within the timeframe set forth in the Consultant Contract Services Manual, unless an
abbreviated timeframe is specified in writing by the PM.
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DIRECT EXPENSES

To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct
expense items which are not paid for in the firm’s indirect cost rate and which are needed and will
be consumed during the life of the contract must be identified by the consultant during contract
development. Standard equipment or resources to be used in the provision of services rendered
for this contract will not be considered for payment under direct expenses.

The consultant should own most of the equipment required to provide the work and services. The
cost of this equipment should be included in the consultant's indirect cost rate. Equipment may be
considered “specialized” if it cannot be considered standard equipment for that particular
consultant’s normal operating business needs. If a consultant believes special equipment is needed
for the contract, the consultant must inquire through the Question and Answer process, as provided
herein, whether the identified item will be considered specialized equipment for the individual
contract.

To the extent that direct expenses are authorized to be compensated pursuant to a particular TO,
all travel related expenses will be compensated under direct expenses, and will be in accordance
with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana
Administrative Code under the caption “PPM No. 49, with the exception that compensation for
vehicle usage will be based on actual miles traveled directly and exclusively related to project
needs. Vehicle rental rates will require prior approval from the PM.

QUALITY ASSURANCE/QUALITY CONTROL

DOTD requires the selected consultant and all sub-consultants to develop a Quality
Assurance/Quality Control (QA/QC) program in order to provide a mechanism by which all
deliverables will be subject to a systematic and consistent review. The selected consultant shall
address in its plan the review of all sub-consultant work and deliverables. The selected consultant
must submit their QA/QC plan to the DOTD PM within 10 business days of the award notification
to the consultant. Consultants must ensure quality and adhere to established DOTD policies,
procedures, standards and guidelines in the preparation and review of all deliverables. DOTD may
provide limited input and technical assistance to the consultant. Any deliverables to be transmitted
by the consultant shall be transmitted with a DOTD Quality Assurance/Quality Control Checklist,
and a certification that the deliverables meet DOTD’s quality standards.

If the Scope of Services provided in Attachment A includes design of one (1) or more bridges
and/or component parts thereof, the prime consultant shall submit a bridge design QA/QC
plan document specifically developed for this contract as part of the DOTD Form 24-102.
The QA/QC plan document must comply with the minimum requirements in the DOTD Bridge
Design Section Policy for QA/QC as stated in Part |, Chapter 3 of the DOTD Bridge Design &
Evaluation Manual (BDEM). The grading instructions, the rating matrix, and the grading sheet
for the QA/QC plan document are included in Appendix G of the BDEM Part I, Chapter 3 — Policy
for QA/QC. The QA/QC plan document shall be prepared to address all evaluation criteria
included in the rating matrix. The QA/QC plan document must be implemented for all bridge
design activities in both design phase and construction support phase of the contract. The prime
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consultant is fully responsible for QA/QC of their work as well as the work of all sub-consultants.
All contract proposals must include a QA/QC certification that the proposals meet the requirements
of the QA/QC plan document.

If Attachment A includes specific QA/QC requirements that contradict those set forth above, the
requirements in Attachment A control.

TRAFFIC ENGINEERING PROCESS AND REPORT TRAINING REQUIREMENTS

As part of DOTD’s on-going commitment to high quality traffic engineering reports, a traffic
engineering training course must be taken by traffic engineering PEs and Els in order to be eligible
to work on DOTD projects. For consultants performing traffic engineering services (i.e., traffic
analysis throughout all DOTD project stages), appropriate personnel must successfully complete
the three (3) modules of the Traffic Engineering Process and Report Course offered by Louisiana
Transportation Research Center (LTRC) . This Course must be completed no later than the time
the proposal is submitted. Copies of training certificates are to be included in the proposal. It will
be the prime consultant’s responsibility to ensure their staff and sub-consultants complete the
training. Copies of training records may be obtained from the LTRC website.
https://registration.ltrc.Isu.edu/login

WORK ZONE TRAINING REQUIREMENTS

As part of DOTD’s on-going commitment to work zone safety, required work zone training
courses must now be taken every four (4) years in order for personnel to remain eligible to work
on DOTD projects. For consultants performing preconstruction services (i.e., design, survey,
subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate
personnel must successfully complete these courses. In general, the person in responsible charge
of traffic control plans shall be required to have Traffic Control Supervisor training. For
preconstruction field services performed within the clear zone, at least one (1) member of the field
crew shall have Traffic Control Supervisor or Traffic Control Technician training. The consultant
should identify all personnel listed in the staffing plan for the contract who have completed the
appropriate work zone training courses. The consultant shall explain in Section 16 of DOTD
Form 24-102 how they plan to meet the work zone requirements. All preconstruction work
zone training requirements shall be met prior to contract execution. It will be the prime
consultant’s responsibility to ensure their staff and sub-consultants have the appropriate work zone
training.

In addition to the above requirements, if the Scope of Services set forth in Attachment A includes
Construction Engineering and Inspection (CE&I), the following training requirements shall be met
at the time the proposal is submitted:

Field Engineers: Traffic Control Technician
Traffic Control Supervisor
Flagger

Field Engineer Interns: Traffic Control Technician
Traffic Control Supervisor
Flagger
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Field Senior Technicians,
Survey Party Chiefs, and

SUE Worksite Traffic Supervisors*: Traffic Control Technician

Other Field Personnel*:

* excluding Asphalt Plant Inspector, Paint

Traffic Control Supervisor
Flagger

Traffic Control Technician
Flagger

Managers, and Paint Inspectors

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be approved
by the DOTD Work Zone Task Force. For more information, please contact Barry Lacy at 225-
379-1584. Specific training course requirements are:

Flagger:

Traffic Control Technician (TCT):

Traffic Control Supervisor (TCS):

ATSSA contact information: (877)

Successful completion every four (4) years of a work
zone flagger course approved by the Department. The
“DOTD Maintenance Basic Flagging Procedures
Workshop” is not an acceptable substitute for the
ATSSA and AGC flagging courses.

Successful completion every four (4) years of a work
zone traffic control technician course approved the
Department. After initial successful completion, it is
not necessary to retake this course every four (4) years
if Traffic Control Supervisor training is completed
every four (4) years.

Successful completion of a work zone traffic control
supervisor course approved by the Department.
Following an initial completion, traffic control
supervisors must either complete a one (1)-day TCS
refresher course or retake the original two (2)-day TCS
course every four (4) years.

642-4637

REFERENCES

All services and documents will meet the standard requirements as to format and content of DOTD
and will be prepared in accordance with the latest applicable editions, supplements, and revisions

of the following:

1. AASHTO Standards — https://www.transportation.org/

2. ASTM Standards — https://www.astm.org/BOOKSTORE/BOS/index.html

3. DOTD Test Procedures — http://wwwsp.dotd.la.gov/Inside LaDOTD/Divisions/Engineerin

g/Materials Lab/Pages/Menu TPM.aspx
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10.

11.

12.
13.

14.
15.
16.

17.

18.

DOTD Location and Survey Manual —

http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/LocationSurvey/Manual
s%20and%20Forms/Location_and_Survey Manual.pdf

Addendum “A” to the Location & Survey Manual —
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manual
$%20and%20Forms/Location%20and%20Survey%20Manual%20-
%20Addendum%20A.pdf

DOTD Roadway Design Procedures and Details —

http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/Road Design/Pages/Roa
d-Design-Manual.aspx

DOTD Design Guidelines —
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road _Design/Memoran
da/Minimum%20Design%20Guidelines.pdf

DOTD Hydraulics Manual —
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydrauli
cs/Documents/Hydraulics%20Manual.pdf

Louisiana Standard Specifications for Roads and Bridges —
http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/Standard_Specifications
[Pages/Standard%20Specifications.aspx

Manual on Uniform Traffic Control Devices (Non-DOTD Link) —
http://mutcd.fhwa.dot.gov/

DOTD Traffic Signal Design Manual —
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Tra
ffic%20Control/Traffic%20Signal%20Manual%20V2.0%205-28-2015.pdf

National Environmental Policy Act (NEPA)

DOTD Stage 1 Planning/Environmental Manual of Standard Practice —
http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/Environmental/Pages/St
age_1.aspx

National Electrical Safety Code

National Electrical Code (NFPA 70)

A Policy on Geometric Design of Highways and Streets (AASHTO) —
https://bookstore.transportation.org/collection_detail.aspx?1D=110

DOTD Construction Contract Administration Manual —
http://apps2/engineering/Construction/forms/CCA Manual/01_Construction_Contract_ Ad
ministration_Manual 2011.pdf

DOTD Materials Sampling Manual —

http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/Materials _Lab/Pages/M
enu_MSM.aspx
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19. DOTD Bridge Design Manual —
http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/Bridge_Design/Pages/B
DEM.aspx

20. Consultant Contract Services Manual —
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20
Manual%202017.pdf

21. Bridge Inspector’s Training Manual —
http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Operations/BridgeMaintenance/Page
s/Documents-and-Manuals.aspx

22. Federal Aid Off-System Highway Bridge Program Guidelines —
http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/Bridge_Design/Manuals
/Other%20Manuals%20-%20Guidelines/Federal%20Aid%200ff-
System%20Highway%20Bridge%20Program%20Guidelines.pdf

23. Code of Federal Regulations 29 CFR 1926 (OSHA)

24. Complete Streets —
http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Multimodal/Highway Safety/Compl
ete_Streets/Pages/default.aspx

25. Traffic Engineering Manual -
http://wwwsp.dotd.la.gov/Inside _LaDOTD/Divisions/Engineering/Traffic_Engineering/Mi
sc%20Documents/Traffic%20Engineering%20Manual.pdf

26. Traffic Engineering Process and Report —
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Pu
blications/Pages/Process%20and%20Report.aspx

CONTRACT EXECUTION REQUIREMENTS

The selected consultant will be required to execute the contract within ten (10) days after receipt
of the contract.

See Attachment C for sample contract provisions.

DBE - The selected consultant shall have a Disadvantaged Business Enterprise (DBE) goal of 1%
of the contract fee. DBE participation will be limited to the firms certified pursuant to the
Louisiana Unified Certification Program. For convenience, DOTD provides a list on its website
(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to
participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality
of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a
DBE. DOTD makes no representations of the accuracy or completeness of this list on any
particular date or time. Prime consultants considering the use of a particular DBE sub-consultant
are advised to obtain documentation of certification status from that sub-consultant. Credit will
only be given for use of DBEs that are certified by the Louisiana Unified Certification Program.
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http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Publications/Pages/Process%20and%20Report.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Publications/Pages/Process%20and%20Report.aspx
http://www8.dotd.la.gov/UCP/UCPSearch.aspx

Prime consultants must specify by firm name in Section 10 on the DOTD Form 24-102 all DBE
firms which the prime intends will participate in providing services under the contract to meet the
DBE goal and indicate for each the percent of the contract fee for the services that will be
performed by each specified DBE firm. If the prime did not succeed in obtaining enough DBE
participation to meet the goal, it must attach to the DOTD Form 24-102, behind Section 17,
documentation of its good faith efforts to meet the goal.

SECONDARY SELECTION PROCESS

When multiple IDIQ contracts with similar scopes of service are available within a DOTD Section
that is prepared to issue a TO, the TO selection procedures set forth in Attachment D shall be used
to award that TO. Documentation of the selection process shall be retained by DOTD.

REVISIONS TO THE ADVERTISEMENT

DOTD reserves the right to revise any part of the advertisement by issuing addenda to the
advertisement at any time. Issuance of this advertisement in no way constitutes a commitment by
DOTD to award a contract. DOTD reserves the right to accept or reject, in whole or part, all
DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is
determined to be in DOTD’s best interest. All materials submitted in response to this
advertisement become the property of DOTD, and selection or rejection of a proposal does not
affect this right. DOTD also reserves the right, at its sole discretion, to waive administrative
informalities contained in the advertisement.

CLARIFICATIONS

DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found
within any proposal, if it is determined to be in DOTD’s best interest.

PROPOSAL REQUIREMENTS

One (1) original (stamped “original”) and five (5) copies of the consultant’s response to this
advertisement must be submitted to DOTD on the most current version of the DOTD
Form 24-102 (available at http://bit.ly/CCS_ManualsFormsAgreements) along with an electronic
copy (USB flash drive only) in a searchable Portable Document Format (PDF). All proposals must
be in accordance with the requirements of this advertisement, and the Consultant Contract Services
Manual. Unless otherwise stated in this advertisement, copies of licenses and certificates are not
required to be submitted with the proposal.

If more than one (1) contract is to be selected based on this advertisement, no prime consultant is
allowed to be a sub-consultant on any other consultant’s 24-102. If a prime consultant is submitted
as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant may be
deemed non-responsive.

Any consultant failing to submit any of the information required on the DOTD Form 24-102, or
providing inaccurate information on the DOTD Form 24-102, may be considered non-responsive.
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DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal.

Any sub-consultants to be used in performance of this contract, must also submit a DOTD Form
24-102, which is completely filled out and contains all information pertinent to the work to be
performed. The sub-consultant’s DOTD Form 24-102 must be firmly bound to the prime
consultant’s DOTD Form 24-102.

Contract and/or part-time employees are allowed. Such employees should be shown in Section 12
of the DOTD Form 24-102 with an asterisk denoting their employment status.

The DOTD Form 24-102 should be identified with contract number 4400017531 and/or State
Project No. H.013983, and shall be submitted prior to 3:00 p.m. CST on Tuesday, November
5, 2019, by hand delivery or mail, addressed to:

Department of Transportation and Development
Attn.: Darhlene Major

Consultant Contract Services Administrator
1201 Capitol Access Road, Room 405-E

Baton Rouge, LA 70802

Phone: (225) 379-1025
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ATTACHMENT A - SCOPE OF SERVICES

The consultant will provide engineering, technical, environmental, and planning services related
to the statewide aviation system and individual airports. The consultant may also be expected to
provide and have expertise in airport master planning and airport and airport systems sustainability
best practices. The consultant shall demonstrate a strong background in all facets of statewide
aviation system planning, forecasting, economic impact, and operations in order to support the
Louisiana Aviation System Plan efforts and related projects. These elements will include work 63
general aviation airports as well as 7 commercial service airports in the Louisiana Airport System
as identified in the Louisiana Airport System Plan. The work will be conducted within Federal
Aviation Administration Advisory Circulars, FAA Orders, FAA Engineering Briefs, and state
standards.

Airports are an essential component of the Louisiana Transportation System. Protecting,
preserving, and developing the valuable infrastructure and economic opportunities at these airports
through progressive development management is very important, and that is the focus of this
statewide aviation system project. This program is a five-year development endeavor that we will
commence in accordance with state and FAA guidelines. The contract will be for five years and
will contain multiple airport system planning projects, technical analyses, aviation research, and
program development during that time frame to update and advance an innovative aviation system
program for the state of Louisiana.

The scope of this project entails the completion of multiple elements by consultants to assist and
work closely with DOTD to develop statewide programs and parameters, develop requirements
for program accountability, and focus on implementation and oversight of the program with
respect to the Louisiana Aviation System Plan. The overall development of the program data will
be used in the Department’s Geographic Information System (GIS) platforms, airport system
pavement management data systems, Aviation Information System (AIS), and future multi-year
maintenance, rehabilitation, and airport development plans.

The following is a summary of the major tasks required and associated with this project that will
be required of the consultant. A complete detailed Scope of Services will be negotiated with the
consultant and become part of the final contract with DOTD. The following set of items will be
conducted in multiple task orders and the task orders may be repeated up to two times during the
IDIQ contract time-frame.

ELEMENT. Airport Safety Assessment and Inspection Plan

The consultant will have expertise in developing training materials and conducting training, as
needed, to support the aviation office, including training and expertise related to airport operations
and management, inspection, licensing criteria, emergency management, airport airspace and land
use regulations, aviation and airport security, and pavement inspection. The use of any Unmanned
Aerial System (UAS) or similar system to accomplish contract activities must comply with federal
and state laws, local laws and ordinances, and must be certified by the DOTD-Office of Aviation
before the mission is conducted. This element order will provide a basic airport site assessment
of selected general aviation airports as identified in the Louisiana Airport System Plan. A
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collection of best practices and a general evaluation of the types of performance measures and
mitigation techniques will be developed and reported. An individual airport specific report will
be created for a recommended mitigation plan with a draft Capital Improvement Plan for each
airport. The consultant will conduct regional training workshops on airport safety self-inspections
techniques, basic airport maintenance performance including reactive, preventative and predictive
maintenance practices as well as scalable methodologies for financing a maintenance program.
Further, the consultant will be required to perform technical services and services related to
development of web-based training modules using various platforms of delivery to include
application based deliverables. The consulting engineer will have or have a subcontract with
personnel who have at least 10 years of airside airport safety and compliance inspection experience
and/or have been certified through the National Association of State Aviation Officials 5010
Master Record program. The consultant will work closely with DOTD to develop the statewide
program parameters and requirements and will then be responsible for the implementation and
oversight of the program with the airport sponsors and engineers under contract.

ELEMENT. Wildlife Hazard Assessment and Mitigation Plan

This element will provide a basic wildlife site assessment study of selected Level 3 and Level 4
general aviation airports as identified in the Louisiana Airport System Plan. A collection of best
practices and a general evaluation of the types of performance measures and mitigation techniques
will be developed and reported developed. An individual airport specific report will be created for
a recommended mitigation plan for each airport. The consultant will conduct regional training
workshops on mitigation efforts using state and national best practices. The consulting engineer
will have or have a subcontract with personnel who have at least 10 years of airside airport wildlife
hazard inspection experience or be certified to implement a Wildlife Hazard Mitigation Plan. The
consultant will work closely with DOTD to develop the statewide program parameters and
requirements and will then be responsible for the implementation and oversight of the program
with the airport sponsors and engineers under contract.

ELEMENT. Update Louisiana Disadvantaged Business Enterprise Aviation Plan

The Scope of Services as covered by this element shall consist of providing all necessary technical
analysis and related services required to update the Disadvantaged Business Enterprise (DBE) Plan
and goals for federally funded contracts in accordance with Federal Aviation Administration
regulations and guidance affecting the Louisiana Airport System as well as other related activities.
The consultant will provide an effective DBE plan and goals for contracts funded with Federal
Airport Improvement Program (AIP) funds in accordance with 49 CFR Part 26. The consultant
will work closely with DOTD to develop the statewide program parameters and requirements and
will then be responsible for the implementation and oversight of the program with the airport
sponsors and engineers under contract.

ELEMENT. Update Airport Layout Plans
This element will consist of updating the airport layout plans for Unclassified NPIAS airports and

Non-NPIAS state only funded airports as necessary. This scope of services identifies requisite
elements necessary to update the existing Airport Layout Plan (ALP) Drawing Set and Narrative
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Report on file for selected airports in the Louisiana Airport System. Further, the consultant will
be required to demonstrate a strong background in all facets of statewide aviation system planning
and operations in order to support the Louisiana Airport System efforts and related projects. The
consultant shall have expertise in Geographic Information Systems (GIS) pertaining to airports
including the FAA’s Airport GIS Program, and electronic Airport Layout Plans (ALP). The
consultant shall have the expertise to conduct ALP reviews as needed by DOTD. By completing
this Scope of Work, the documents required for Louisiana Department of Transportation and
Development (DOTD) review and conditional approval of future airport development plans will
be created. This element will also include coordination with the airport owner and stakeholders
involved in the development of the deliverable. This element order will consist of updating the
airport layout plans for Unclassified NPIAS airports and Non-NPIAS state only funded airports as
necessary. This scope of services identifies requisite elements necessary to update the existing
Airport Layout Plan (ALP) Drawing Set and Narrative Report on file for various Louisiana
airports. By completing this Scope of Work, the documents required for Louisiana Department of
Transportation and Development (DOTD) review and conditional approval of future airport
development plans will be created. This element will also include coordination with the airport
owner and stakeholders involved in the development of the deliverable.

Pertinent data from the FAA, DOTD, and other available sources will be collected and compiled.
This will include both data relative to the airport and the surrounding community (such as land use
plans and zoning regulations/ordinances). Socio-economic projections, past trends, and existing
FAA and DOTD forecasts will be reviewed and analyzed. This update will follow guidelines
contained in FAA Advisory Circular (AC) 150/5070-6B, Airport Master Plans, Chapter 10
“Airport Layout Plan” and Appendix F “ALP Drawing Set” and will identify improvements
necessary to accommodate aviation activity 20 years into the future. An ALP Drawing Set and
Narrative Report will be the final products of this study. The consultant will work closely with
DOTD to develop the statewide program parameters and requirements and will then be responsible
for the implementation and oversight of the program with the airport sponsors and engineers under
contract.

ELEMENT. Obstruction Removal Assessment Plan

This element will determine the review the entire airport system consisting of General Aviation
airports and the respective runways and associated approach corridors. To ensure safety of
operations in the airspace in the immediate vicinity of airports that the Federal Aviation
Administration has established as a set of obstacle limitation surfaces that define standards for
determining whether an object is a hazard to air navigation. These surfaces protect approaches
and departures to runways, takeoffs, and missed approaches. Objects that penetrate these surfaces
are considered obstructions to air navigation and many times are recommended to be removed.
The element will determine the technical approach slopes and subsequent acreage and area for the
runway ends including but not limited to visual approaches, non-precision instrument approaches,
precision approaches, precision approach path indicator approach slopes, obstacle clearance
surface, light signal clearance surface and departure surfaces for general aviation airports in the
system. Additionally, the consulting engineer will conduct airspace survey in accordance with
Federal Aviation Advisory Circular (AC) 150/5300-16A, 17C, and 18B (or most recent
equivalents), conduct property title searches for location of penetrations, ascertain airport/public
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and municipality owned property versus private owned property, acquire estimated appraisal value
of parcels that are identified for land acquisition or easements and recommend a priority for
mitigation techniques. Further, the element will recommend a best practices approach and develop
a statewide mitigation plan to include various funding scenarios for both short-term and long-term
funding opportunities. The consultant will work closely with DOTD to develop the statewide
program parameters and requirements and will then be responsible for the implementation and
oversight of the program with the airport sponsors and engineers under contract.

ELEMENT. Obstruction Removal Mitigation Plan

This element will determine the review the entire airport system consisting of General Aviation
airports and the respective runways and associated approach corridors. To ensure safety of
operations in the airspace in the immediate vicinity of airports that the Federal Aviation
Administration has established as a set of obstacle limitation surfaces that define standards for
determining whether an object is a hazard to air navigation. These surfaces protect approaches to
runways, takeoffs, and missed approaches. Objects that penetrate these surfaces are considered
obstructions to air navigation and many times are recommended to be removed. The element will
recommend a best practices approach and develop a statewide mitigation plan to include various
funding scenarios for both short-term and long-term funding opportunities. The consultant will
work closely with DOTD to develop the statewide program parameters and requirements and will
then be responsible for the implementation and oversight of the program with the airport sponsors
and engineers under contract.

ELEMENT. General Aviation Airport Operations and Emergency Manual and Plan

Develop an overall Airport Operations Manual and an Emergency Operations Manual template
that can be uploaded to the DOTD website. Plan shall include general and emergency operating
procedures, responsibility assignments, contact lists, order of notification, types of common
events, irregular operations, special events, etc. Training and education courses will be part of this
element order. Four training workshops will be conducted statewide to ensure equal thorough
coverage of the state airport system. The consultant will work closely with DOTD to develop the
statewide program parameters and requirements and will then be responsible for the
implementation and oversight of the program with the airport sponsors and engineers under
contract.

ELEMENT. Airport Safety Development Program

The consultant will have expertise in developing training materials, conducting training,
developing statewide technical informational bulletins, statewide technical aviation
communication announcements, newsletters, development and coordination of the state
aeronautical chart and emergency chart supplement for emergency events, airport directory
updates, as needed, to support the DOTD aviation office, including training and expertise related
to airport operations and management, inspection, licensing criteria, emergency management,
airport airspace and land use regulations, aviation and airport security, and pavement inspection
reinforcing the Louisiana Aviation Unified Network for Communication Harmonization. This
element order will provide a basic airport site assessment of selected general aviation airports as
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identified in the Louisiana Airport System Plan. A collection of best practices and a general
evaluation of the types of performance measures and mitigation techniques may be developed and
reported. The consultant will conduct regional training workshops on airport self-inspections
techniques, basic airport maintenance performance including reactive, preventative and predictive
maintenance practices as well as scalable methodologies for financing a maintenance program.
Further, the consultant will be required to perform technical services and services related to
development of web-based training modules using various platforms of delivery to include
application based deliverables. The consulting engineer will have or have a subcontract with
personnel who have at least 10 years of airside airport safety and compliance inspection experience
and/or have been certified through the National Association of State Aviation Officials 5010
Master Record program. The consultant will work closely with DOTD to develop the statewide
program parameters and requirements and will then be responsible for the implementation and
oversight of the program with the airport sponsors and engineers under contract.

ELEMENT. Best Practices for State Aeronautics Division Performance Measures

The objective of this element and research is to provide a competitive engineering and planning
benchmarking collection of best practices and a general evaluation of the types of performance
measures being used by states’ Departments of Transportation, state aeronautical authorities, and
aeronautical and aerospace bureaus nationwide. This element will review and consolidate various
airport and aviation system planning documents, airport and commercial trucking freight planning
studies including a systemic review of performance measures adopted and planned by state
agencies and subsequently used to fund airport system infrastructure and economic development
advancement. Further, the consulting engineer will utilize the discoveries and coalesce this
information with current Federal Aviation Administration pavement specifications and state of
Louisiana Highway Specifications to establish and develop a minimum estimated infrastructure
construction budget for runway, taxiway, and apron projects forecasting over the next thirty (30)
years. The consultant may engage with state agencies, key stakeholders, and industry
professionals to facilitate the outcome of this element. This will be applied to the existing
Louisiana Airport System Plan overall development and maintenance program.

ELEMENT. Update Airport Managers Handbook and General Aviation Airport Business
Plan Handbook

The consultant will be required to perform engineering, planning, and technical analysis and
services related to the statewide aviation system and individual airports. The consultant will be
required to have expertise in reviewing airport layout plans, reviewing Federal Aviation
Administration Advisory Circulars, Federal Aviation Regulations, and state regulations pertaining
to airport operations, zoning, regulation, security, and safety. For all components of this element,
the consultant will evaluate current in-state as well as national level practices and will offer
guidance regarding best practices from experience working on a variety of similar assignments
elsewhere. This element includes a comprehensive technical update and reimagining of the
Louisiana Airport Manager’s Handbook. This includes Public Use Airports Rates and Charges
Analysis and/or Template Development for use on the DOTD Aviation Website as a suite or
individual to download and ready to use. Statewide market value and market rent of airport
property based on four regions of the state. This element will be flexible and scalable in scope as
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much of the information assembled and developed will be driven by state aviation policy revisions,
Federal Aviation Administration Advisory Circulars, Engineering Briefs, and Airport Capital
Improvement Plan guidelines. This element will include developing revised technical Airport
Construction and Development Program and project processes, project documents and Adobe pdf
fillable or electronic forms (or equivalent) including but not limited to Self-Airport Inspections,
Basic Airport Maintenance and Repair Logs, Project Change Order Forms, Sample documents for
Sponsor Compliance, DOTD Processes for project application, payment, close-out, and
documentation requirements. This manual will be developed as an interactive web based and/or
mobile application based electronic manual or guidebook to include easy and intuitive searchable
areas for airport management, municipality personnel and administration and the general public.
The consultant will work closely with DOTD to develop the statewide program parameters and
requirements and will then be responsible for the implementation and oversight of the program
with the airport sponsors and engineers under contract.

ELEMENT. Update Airport Program Management Plan

The consultant will work closely with DOTD to develop the statewide program parameters and
requirements and will then be responsible for the implementation and oversight of the program
with the airport sponsors and engineers under contract. This element order will consist of updating
the airport program for Commercial Service airports, General Aviation Airport Level 1, Level 2,
Level 3, Level 4, and any Unclassified NPIAS airports or planned airports in accordance with the
state aviation system plan as necessary. It is essential that the consultant be familiar with the
content and utilization of the airport program information management system including the ability
to monitor, expand, and innovate the system. The consultant will be required to perform planning,
engineering, technical services, product innovation support, project and program integration
including but not limited to, commercial flight management information, noise mitigation
modeling and tracking, non-instrument flight operations at non-towered airports across the
Louisiana Airport System, general aviation flight management information, technical navigational
aid verification and statistical incorporation, runway protection zone evidences and projections,
airside infrastructure forecasting for organization and configuration, and capital improvement
program progression conveyance to the Louisiana State Legislature. The consultant will provide
recommendations for and replacement of the information management system for the development
of the Airport Construction and Development Priority Program and the Airport Safety and
Inspection Program. The consultant shall be able to assist in the design, expansion, and update of
the airport management system through the deliverable of recommended website progressions,
increase the end-user experience from a Capital Improvement Program (CIP) development and
project management experience, and ensure airport assessment, engagement, and airport safety
inspection data is supported by having expertise in developing front end graphical user interface
to ensure automation and access to the Louisiana Airport System Plan electronic web-based
deliverables, request and submission gateway development and related products, and providing
live in-person training and workshops.
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ELEMENT. Airport Safety Program

The consultant will work closely with DOTD to develop the statewide program parameters and
requirements and will then be responsible for the implementation and oversight of the program
with the airport sponsors and engineers under contract. The consultant will have expertise in
developing training materials, conducting training, developing statewide technical informational
bulletins, statewide technical aviation communication announcements, newsletters, development
and coordination of the state aeronautical chart and emergency chart supplement for emergency
events, airport directory updates, as needed, to support the DOTD aviation office, including
training and expertise related to airport operations and management, inspection, licensing criteria,
emergency management, airport airspace and land use regulations, aviation and airport security,
and pavement inspection reinforcing the Louisiana Aviation Unified Network for Communication
Harmonization. This element order will provide a basic airport site assessment of selected general
aviation airports as identified in the Louisiana Airport System Plan. A collection of best practices
and a general evaluation of the types of performance measures and mitigation techniques may be
developed and reported. The consultant will conduct regional training workshops on airport self-
inspections techniques, basic airport maintenance performance including reactive preventative and
predictive maintenance practices as well as scalable methodologies for financing a maintenance
program. Further, the consultant will be required to perform technical services and services related
to development of web-based training modules using various platforms of delivery to include
application based deliverables. The consulting engineer will have or have a subcontract with
personnel who have at least 10 years of airside airport safety and compliance inspection experience
and/or have been certified through the National Association of State Aviation Officials 5010
Master Record program.

ELEMENT. Update Louisiana Airport System Plan

The consultant will be required to demonstrate a strong background in all facets of statewide
aviation system planning, forecasting, economic impact, and operations in order to support the
Louisiana Airport System Plan efforts and related projects. The consultant shall have expertise in
aviation and airport financial analysis such as Return on Investment (ROI), Benefit Cost Analysis
(BCA), and knowledge of related areas concerning financial constraints and opportunities
associated with infrastructure development on airports and across a statewide airport system. The
consultant shall have experience in preparing technical summaries and in coordinating the
development, assessment, programming and implementation of airport system projects and
analyses. The consultant shall have experience in preparing presentations, reports and analysis
addressing airport system related technical, funding, program statuses, and policy issues pertaining
to statewide airport system planning.

ELEMENT. Best Practices for State Aeronautics Divisions Business Competitiveness

The objective of this element is to provide a collection of economic/business technical analysis
development support, engineering, planning, best practices and competitiveness evaluations,
materials, and/or workshops to foster economic growth and competitiveness for the betterment of
the system. Best practices assessments, competitiveness benchmarking and associated services
will be tailored to economic development advancement system wide and with a practical,
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implementable approach designed to meet specific airport needs. Customizable and actionable
plans, approaches, materials, trends, contacts, resources, go-bys, etc., will also be developed in
such a manner to be easily incorporated into the General Aviation Airport Business Plan Handbook
for structured guidance and facilitate ease of engagement and implementation by Airport
Managers.

ELEMENT. Transition to FAA Block Grant Program

The purpose of this element is to assist DOTD with any efforts that may be necessary to transition
to the FAA Block Grant Program. It will be important for the consultant to have experience in
airport engineering and design, project cost estimating, planning programs, airport layout plans,
airport compliance, financial forecasting and projections with states and specific individuals that
participate in the FAA Block Grant Program. Specific elements may include identifying staffing
needs, creation of policy documents, coordination with all levels of the FAA, and other specific
assignments to be determined by DOTD. It is the general goal that through many of the IDIQ
elements it will set the stage for the potential transition of DOTD to the FAA’s Block Grant
Program. It will be important for the selected consultant to tailor all IDIQ elements and
documentation in such a way that DOTD would be able to make such a transition possible at some
point in the future. The consultant will work closely with DOTD to develop the statewide program
parameters and requirements and will then be responsible for the implementation and oversight of
the program with the airport sponsors and engineers under contract.

ELEMENT. Record Element Development

Many elements of the IDIQ contract build upon one another and would comprise DOTD’s system-
wide information record and policy documentation. As such, the ability to foster and grow a
clearinghouse deliverable must be considered throughout the development of the aviation program.
The consultant shall have experience in establishing an electronic application element that can be
customizable and efficient. The consultant shall be familiar with the National Airspace System
(NAS), the National Plan of Integrated Airport Systems (NPIAS), and the Louisiana Aviation
System Plan (LASP), Federal Aviation Regulations (FARs), and Federal Advisory Circulars
(ACs). Itis anticipated that the delivered element would include aviation internal policy process
documents, public-owned/public-use airport data, obstruction data, aircraft arrival and departure
data, airport safety and compliance regulations and documents, and other components, but would
ultimately be specified by DOTD. Such an element should be processed as the end-user and prove
to be a valuable asset for airport system analysis. The consultant will work closely with DOTD to
develop the statewide program parameters and requirements and will then be responsible for the
implementation and oversight of the program with the airport sponsors and engineers under
contract.

SERVICES TO BE PERFORMED / ITEMS TO BE PROVIDED BY DOTD
e Airport Historical Project information including as-builts, design plans, etc.

e Airport Information including airport layout plans, airport contacts, aerial photography etc.
e Auviation System Plan Performance Measures
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ELECTRONIC DELIVERABLES

Consultant hereby agrees to produce electronic deliverables in conformance with DOTD Software
and Deliverable Standards for Electronic Plans document in effect as of the effective date of the
most recent contract action or modification, unless exempted in writing by the Project Manager.
Consultant is also responsible for ensuring that sub-consultants submit their electronic deliverables
in conformance with the same standards. DOTD Software and Deliverable Standards for
Electronic Plans document and DOTD CAD Standards Downloads are available via links on the
DOTD web site.

Consultant shall apply patches to CAD Standard Resources and install incremental updates of
software as needed or required. Consultant hereby agrees to install major updates to software
versions and CAD Standard Resources in a timely manner. Major updates of CAD standards and
software versions shall be applied per directive or approval of the DOTD Design Automation
Manager. Such updates will not have a significant impact on the plan development time or project
delivery date, nor will they require Consultant to purchase additional software. Prior to proceeding
with plan development, Consultant shall contact the Project Manager for any special instructions
regarding project-specific requirements.

In the event that any Digital Plan Delivery Standard conflicts with written documentation,
including DOTD plan-development Manuals, the Digital Plan Delivery Standard
governs. Consultant is responsible for contacting the Project Manager should questions arise.

Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise
repository at each plan delivery milestone. Consultants are responsible for performing certain
operations at each milestone including, but not limited to, the following:

e Upload (or check in) CAD plan deliverables to the discipline “Plans” folder
e Apply and maintain indexing attributes to CAD plans (and other deliverables as needed)
e Publish PDF format plan submittals in ProjectWise using automated publishing tools

e Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards
and procedures (Final Plans, Revisions and Change Orders). Signatures shall be applied
in signature blocks provided with electronic seals and Title Sheets.

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager shall
notify Consultant regarding the availability of two automatically-generated informational reports
in ProjectWise. These reports document the completion status and other information regarding
indexing attributes and CAD standards. Consultants shall take these reports into account and make
any necessary adjustments to plans before the next submittal milestone; or sooner, if directed by
the Project Manager.
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ATTACHMENT B — MINIMUM PERSONNEL REQUIREMENTS (MPRs)

The following requirements must be met at the time the proposal is submitted:

1.

2.

At least one (1) principal of the prime consultant shall be a registered professional engineer
in the state of Louisiana.

At least one (1) principal or other responsible member of the prime consultant shall be
currently registered in Louisiana as a professional engineer in Civil Engineering.

At least one (1) principal or responsible member of the prime consultant shall have a
minimum of ten (10) years of experience in responsible charge of airport engineering,
design and planning.

At least one (1) individual shall have minimum of ten (10) years of experience with airside
airport safety and compliance inspection experience or have approved for information
dissemination through the Federal Aviation Administration 5010 Master Record Program.
At least one (1) individual shall have minimum of ten (10) years of experience of airside
airport wildlife hazard inspection experience or be certified to implement a Wildlife
Hazard Mitigation Plan.

MPRs are to be met by separate individuals, unless stated otherwise below.

MPR Nos. 1 through 5 may be met by the same person.

MPR Nos. 4 and 5 may be satisfied through the use of a sub-consultant(s).
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ATTACHMENT C - SAMPLE CONTRACT PROVISIONS

REVISED 9/13/2019
STATE OF LOUISIANA
DEPARTMENT OF TRANSPORTATION AND DEVELOPMENT

IDIQ CONTRACT FOR #*#ssrssikxsk
CONTRACT NO. 44***

STATEWIDE
THIS CONTRACT (hereinafter “Contract”) is made and entered into this day of
, 20 , by and between the Louisiana Department of Transportation and

Development (hereinafter referred to as “DOTD”), and ***[consultant], ***[location], ***
Louisiana (hereinafter referred to as “Consultant”).

Under the authority granted by Title 48 of the Louisiana Revised Statutes, DOTD has elected to
engage Consultant to perform, and Consultant agrees to perform, the services described in the
Scope of Services under the terms and conditions and for the compensation as stated in this
contract.

ARTICLE |
ENTIRE AGREEMENT (March 2018)

Use this paragraph for competitively selected contracts:

This contract, together with advertisement of **[dated] and Addendum No. 1 or (if plural)
Addenda Nos. ###, the DOTD Form 24-102 submitted by Consultant in response to the
advertisement, and any attachments and exhibits to the forgoing, all of which are specifically
incorporated herein by reference, constitute the entire agreement between the parties with respect
to the subject matter. However, in the event of a conflict between the terms of this contract and
referenced documents, this contract governs.

Use this Paragraph for Non-Competitive Selections:

This contract and any attachments and exhibits hereto constitute the entire agreement between the
parties with respect to the subject matter. However, in the event of a conflict between the terms
of this contract and referenced documents, this contract governs.

ARTICLE Il
CONTRACT IDENTIFICATION (March 2018)

Contract No. 44**** has been assigned to this contract to identify costs. All invoices, progress

reports, correspondence, etc., required in connection with this contract shall be identified with the
DOTD project title, contract number, Task Order (TO), and associated purchase order numbers.
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ARTICLE Il
SCOPE OF SERVICES (September 2019)

The various tasks to be performed by Consultant for this project are described more specifically in
Attachment A, attached hereto and made a part of this contract. [Attach scope from advertisement.]
Consultant shall be required to execute a TO which shall specify the scope of services and
compensation for each task detailed therein. Consultant shall submit any deliverable(s) required
under a TO by the due date established for such deliverable(s) by the DOTD Project Manager (PM)
in the Notice to Proceed (NTP) for that TO, as those due dates may be modified by the PM through
any subsequently approved project schedule(s). The due date(s) for all deliverables shall be no
later than the termination date of this contract. Deliverables shall be in such format as required in
each executed TO. Each executed TO shall become a part of this contract.

Consultant shall perform the work in accordance with the terms of this contract under the direct
supervision of a PM who shall be identified when a NTP is issued for the work. The work
performed by Consultant under this contract shall be performed in a manner consistent with that
degree of care and skill ordinarily exercised by members of the same profession currently
practicing under similar circumstances in the same geographic area, and no provision of this
contract or any document incorporated or referenced herein shall be interpreted to impose
professional liability upon Consultant when Consultant’s services are provided in accordance with
this standard of care.

ARTICLE IV
QUALITY ASSURANCE/QUALITY CONTROL (QA/QC) (March 2018)

Consultant’s QA/QC plan document is attached hereto as Attachment B, and is incorporated by
reference herein. [Attach Attachment B.] The QA/QC plan document must be implemented for
all contract activities in all phases of the project(s) for which a TO is issued. Although DOTD
may provide limited input and technical assistance to Consultant, Consultant is fully responsible
for QA/QC of its work as well as the work of all sub-consultants. All project submittals must
include a QA/QC certification that the submittals meet the requirements of the QA/QC plan
document.

ARTICLE V
CONTRACT TIME AND NOTICE TO PROCEED (March 2018)

This contract shall take effect on the date first written above. This contract, and any TO issued
thereunder, shall remain in effect for a period of five years from the effective date of this contract.
The services to be performed for each TO will be determined prior to the execution of the TO.
Consultant will proceed with the services required in each TO upon issuance of an NTP from
DOTD. Consultant shall submit any deliverable(s) required under a TO by the due date established
for such deliverable(s) by the PM in the NTP for that TO, as those due dates may be modified by
the PM through any subsequently approved project schedule(s). The due date(s) for all
deliverables shall be no later than the termination date of this contract, and any TO issued pursuant
to this contract shall terminate on the termination date of this contract.
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ARTICLE VI
GENERAL REQUIREMENTS (March 2018)

It is the intent of this contract that, with the exception of the items specifically listed to be furnished
by DOTD, Consultant shall, for the agreed compensation, obtain all data and furnish all services
and materials required to fully develop and complete the required scope of services of each TO.
All items required to accomplish these results, whether or not specifically mentioned in this
contract and/or TOs, are to be furnished at a cost not to exceed the maximum compensation amount
established for each TO under this contract. If an error or omission is detected by Consultant in
data provided to Consultant by DOTD, Consultant shall notify DOTD and may request a
suspension of contract time. In the event that contract time is not suspended, Consultant shall
perform work only on those portions of the work unaffected by the error or omission.

ARTICLE VII
COMPENSATION (April 2018)

The maximum compensation payable to Consultant for all services rendered in connection with
this contract shall be $XXX.

Compensation to Consultant for services rendered in connection with each TO may, in DOTD’s
sole discretion, be made on the basis of a lump sum, cost-plus fixed fee, cost per unit of work, or
specific rates of compensation and shall be subject to the maximum limitation stated in the TO.
The maximum limitation for each TO will be determined based on either non-negotiated or
negotiated work hours, at the sole discretion of DOTD.

If specific rates of compensation are established in a TO, Consultant may request to have such
specific rates of compensation updated on a yearly basis; provided, however, that any resulting
adjustment to the contract specific rates of compensation shall not be cause for an increase in the
maximum compensation limitation imposed herein or in the specific TO.

ARTICLE VIII
DIRECT EXPENSES (June 2019)

If it is provided in a TO that direct expenses are to be reimbursed, direct expense items must not
be included in the calculation of the firm’s indirect cost rate, must be used exclusively for the TO,
and must be fully consumed during the life of the TO. Standard equipment or resources to be used
in the provision of services rendered for a TO will not be considered for reimbursement as direct
expenses. Requests for reimbursement of direct expenses must be accompanied with adequate
supporting documentation. Failure to provide adequate supporting documentation may, in
DOTD’s sole discretion, result in a determination that such expenses are not eligible for
reimbursement.

Consultant shall provide a minimum of three rate quotes for any specialty vehicle or equipment

that is billed as a direct expense. Any and all specialty vehicles or equipment for which said quotes
are not submitted shall be deemed as non-qualifying for payment as direct expenses.
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All travel related expenses will be compensated under direct expenses, and will be in accordance
with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana
Administrative Code under the caption “PPM No. 49”, with the exception that compensation for
vehicle usage will be based on actual miles traveled directly and exclusively related to project
needs.

All direct expenses must comply with the requirements of 48 C.F.R. 31.

ARTICLE IX
PAYMENT BASED ON LUMP SUM (April 2018)

When a TO specifies that payment will be made on a lump sum basis, payments of undisputed
amounts for services rendered by Consultant and/or sub-consultant shall be made monthly. The
payments shall be based on a standard certified correct invoice directly proportional to the
percentage of completed work, as shown in the monthly progress schedule. The monthly progress
schedule shall: a) show in detail the status of the work, b) be subdivided into appropriate stages
with estimated percentages for each stage, c) state the percentage of work completed on the total
project as of the date of the invoice, d) state the projected completion date for any/all deliverable(s)
as of the date of the invoice, and e) be of a form and with a division of items as approved by
DOTD.

The invoice, reflecting the amount and value of work accomplished to the date of such submission,
shall be submitted each month directly to the PM. The invoice shall also show the total of previous
payments made pursuant to this contract and the amount due and payable as of the date of the
current invoice.

A principal member of the Consultant must sign, date, and certify the invoice for correctness. Each
invoice shall be submitted to the PM.

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required,;
upon acceptance and approval of a standard certified correct invoice, for services satisfactorily
performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar
days.

All costs must comply with the requirements of 48 C.F.R. 31.

ARTICLE X
PAYMENT BASED ON COST PLUS FIXED FEE (April 2018)

When a TO specifies that payment will be made on a cost plus fixed fee basis, payments of
undisputed amounts to Consultant for services rendered by Consultant and/or sub-consultant shall
be made monthly. Cost reimbursements for services rendered by Consultant and/or sub-consultant
shall be made monthly on undisputed amounts based on a standard certified correct and itemized
invoice subdivided for each task, as applicable. Each invoice shall detail the names of the
employees, the time worked, their classification and rates of pay, and the approved DOTD audited
indirect cost rate for the work that gave rise to the invoice, as per the “Audit” article of this contract.
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The contract indirect cost rates shall be adjusted during the course of this contract, as per the
“Audit” article of this contract. The invoiced indirect cost rate shall not exceed the approved
DOTD audited indirect cost rate for the work that gave rise to the invoice, as per the “Audit” article
of the contract. Payments of fixed fee shall be based on a standard certified correct invoice directly
proportional to the percentage of completed work, as shown in the monthly progress schedule.
The monthly progress schedule shall: a) show in detail the status of the work, b) be subdivided
into appropriate stages with estimated percentages for each stage, ¢) state the percentage of work
completed on the total project as of the date of the invoice, d) state the projected completion date
for any/all deliverable(s) as of the date of the invoice, and €) be of a form and with a division of
items as approved by DOTD.

Invoices for work performed shall be submitted monthly and be directly related to the monthly
progress schedule. DOTD shall not approve any invoice in which the proportional amount of the
total contract compensation for any individual stage exceeds the percentage of project completion
for that stage by more than five percent. Invoices reflecting any charges for labor must be
accompanied by timesheets showing hours worked on each date referenced in the invoice and
including a detailed description of tasks performed during those work hours.

Payments shall also be made monthly for direct expenses chargeable and identifiable to a specific
TO, provided such charges are substantiated by documentation that is subject to audit. Direct
expenses shall be disallowed if subsequent audits reveal that adequate supporting documentation
has not been maintained. If any invoiced amounts are disallowed after payment as a result of a
subsequent audit, DOTD will invoice Consultant for the amount of any overpayments and
Consultant shall be required to repay such amount within sixty (60) calendar days of receipt of
DOTD’s invoice. If Consultant fails to make payment within sixty (60) days, Consultant will be
subject to disqualification as provided in the ‘“Disqualification” article of this contract. It is
understood that the firm's entire books must segregate these items separately from the firm’s
general indirect costs/cost rate.

The invoice shall show the total amount earned to the date of submission, the amount due and
payable as of the date of the invoice (including direct expenses), and the pro-rata share of the fixed
fee.

A principal member of Consultant must sign, date, and certify the invoice for correctness. Each
invoice shall be submitted to the PM.

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required,;
upon acceptance and approval of a standard certified correct invoice, for services satisfactorily
performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar
days.

All costs must comply with the requirements of 48 C.F.R. 31.
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ARTICLE Xl
PAYMENT BASED ON COST PER UNIT OF WORK (June 2019)

When a TO specifies that payment will be made on a cost per unit of work basis, payments for unit
costs relating to line item deliverables delivered or in progress by Consultant and/or sub-
consultant, shall be made monthly on undisputed amounts based on a standard certified correct
and itemized invoice showing units delivered, units in progress, line item unit cost, and amount
owed. Percentage complete of the project and of any units in progress shall be shown in the
monthly progress schedule. The monthly progress schedule shall: a) show in detail the status of
the work, b) be subdivided into appropriate stages with estimated percentages for each stage, c)
state the percentage of work completed on the total project as of the date of the invoice, d) state
the projected completion date for any/all deliverable(s) as of the date of the invoice, and e) be of a
form and with a division of items as approved by DOTD.

An invoice shall be submitted each month directly to the PM. The invoice shall show the total
amount earned to the date of submission, and the amount due and payable as of the date of the
invoice.

A principal member of Consultant must sign, date, and certify the invoice for correctness. Each
invoice shall be submitted to the PM.

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required,
upon acceptance and approval of a standard certified correct invoice, for services satisfactorily
performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar
days.

All costs must comply with the requirements of 48 C.F.R. 31.

Payment for unit costs shall be based on the actual number of units delivered pursuant to this
contract. Line item unit costs will be as set forth in each TO.

ARTICLE XII
PAYMENT BASED ON SPECIFIC RATES OF COMPENSATION (April 2018)

When a TO specifies that payment will be made on the basis of specific rates of compensation,
payments for services rendered by Consultant and/or sub-consultant, shall be made monthly on
undisputed amounts based on a standard certified correct and itemized invoice subdivided for each
task, as applicable. Each invoice that includes labor charges shall detail the names of the
employees, the time worked, their classification, and applicable rates billed for the work that gave
rise to the invoice. These shall be reimbursed at the approved specific rate of compensation for
that classification, which will be the most recent such rate of which DOTD has provided written
notice to Consultant through issuance of a Rate Letter by DOTD Consultant Contracts Services.
Optional: Following sentences to be added when the consultant designated personnel for “Specific
Rates” contracts:

Page 28 of 42



[insert designated personnel names and rates].

The invoice shall be submitted monthly and be directly related to the monthly progress schedule,
which shall: a) show in detail the status of the work, b) be subdivided into appropriate stages with
estimated percentages for each stage, c) state the percentage of work completed on the total project
as of the date of the invoice, d) state the projected completion date for any/all deliverable(s) as of
the date of the invoice, and e) be of a form and with a division of items as approved by DOTD.
DOTD shall not approve any invoice in which the proportional amount of the total contract
compensation exceeds the percentage of project completion by more than five percent. Invoices
reflecting any charges for labor must be accompanied by timesheets showing hours worked on
each date referenced in the invoice.

Payments shall also be made monthly for direct expenses chargeable and identifiable to a specific
TO, provided such charges are substantiated by documentation that is subject to audit. Direct
expenses shall be disallowed if subsequent audits reveal that adequate supporting documentation
has not been maintained. If any invoiced amounts are disallowed after payment as a result of a
subsequent audit, DOTD will invoice Consultant for the amount of any overpayments and
Consultant shall be required to repay such amount within sixty (60) calendar days of receipt of
DOTD’s invoice. If Consultant fails to make payment within sixty (60) calendar days, Consultant
will be subject to disqualification as provided in the “Disqualification” article of this contract. It
is understood that the firm's books must segregate these items separately from the firm’s general
indirect costs/cost rate.

The invoice shall show the total amount earned to the date of submission, and the amount due and
payable, including the direct expenses.

A principal member of the Consultant must sign, date, and certify the invoice for correctness. Each
invoice shall be submitted to the DOTD PM.

Upon receipt of each invoice, DOTD shall check the invoice for correctness and return if required,;
upon acceptance and approval of a standard certified correct invoice, for services satisfactorily
performed, DOTD shall pay the amount shown to be due and payable within thirty (30) calendar
days.

All costs must comply with the requirements of 48 C.F.R. 31.
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ARTICLE Xl
RETAINAGE (March 2018)

Retainage in the amount of five percent of invoiced amounts other than amounts to be reimbursed
for direct expenses may be held, at the sole discretion of DOTD, if any of the following conditions
are met:

1. failure of Consultant to submit invoices timely in accordance with this contract;
2. Consultant has received a rating of “Marginal Performance” or lower in any rating
category; or
3. a provisional indirect cost rate is established for Consultant pending the submittal of a CPA
audited rate, and Consultant has not yet received approval of its submitted CPA audited
rates.
ARTICLE XIV

AUDIT (June 2019)

Annually, Consultant shall provide or cause to be provided to the DOTD Audit Section
independent Certified Public Accountant (CPA) audited indirect cost rate(s) for itself and any sub-
consultants. The indirect cost rate(s) provided to DOTD may consist of a single company-wide
indirect cost rate or, at the consultant’s or sub-consultant’s option, may also include separate home
and field indirect cost rates. These audited indirect cost rate(s) shall be developed in accordance
with generally accepted accounting principles, using the cost principles and procedures set forth
in 48 CFR 31 of the Federal Acquisition Regulations (FAR) and guidelines provided by the DOTD
Audit Section. In addition, the selected consultant will allow the DOTD Audit Section to perform
an indirect cost audit of its books, at DOTD’s sole discretion, and shall require the same of any
sub-consultants. The performance or non-performance of such an audit by the DOTD Audit
Section shall not relieve Consultant of its responsibilities under this paragraph. For the purpose
of calculating DOTD contract compensation, the consultant/sub-consultant may elect to use its
company-wide indirect cost rate or, if available, its separate home and/or field indirect cost rates,
as applicable, provided that such election shall apply consistently across all affected contracts.

If this contract provides for separate reimbursement of indirect cost expenses, prior to the
commencement of work, DOTD will submit to Consultant a form, substantially in the form of
Attachment C to this contract, stating the average of up to the most recent three (3) years within
the last five years of the applicable audited indirect cost rate(s) for Consultant and any sub-
consultants to be used for this contract. The applicable indirect cost rate(s) will be the DOTD-
approved audited indirect cost rate(s) for that consultant/sub-consultant until an updated form is
transmitted to Consultant by DOTD. Upon receipt of the required form(s) by Consultant,
Consultant shall sign the form(s) for itself and its sub-consultants to signify acknowledgment of
receipt and return the signed form(s) to DOTD. If Consultant requests and is approved to add a
sub-consultant after commencement of work, such a form must be prepared, submitted, received,
and returned before that sub-consultant commences work on this contract.

In the event that DOTD does not have any approved indirect cost rate(s) for Consultant or any sub-
consultants, provisional rate(s) will be used based on the statewide average audited indirect cost
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rate until such time as audited indirect cost rate(s) for that consultant/sub-consultant are received
and approved by DOTD. In the event that DOTD has an approved company-wide indirect cost
rate for the Consultant or any sub-consultant, and the work effort is primarily field work, a
provisional rate based on the statewide average field indirect cost rate will be used until such time
as an audited field indirect cost rate for that consultant/sub-consultant is received and approved by
DOTD. Upon approval of such audited rate(s), DOTD shall provide Consultant with updated
documentation reflecting the audited rate(s), and Consultant shall include on its next scheduled
invoice any entries necessary to adjust charges for work already billed based on any differences
between the provisional indirect cost rate(s) and the actual audited indirect cost rate(s), as required
by 23 CFR 172. In addition, DOTD and Consultant shall enter into an amendment to this contract
to revise the maximum compensation set forth herein and specific rates of compensation, to the
extent such are provided herein, in light of the actual audited indirect cost rate(s) received and
approved by DOTD.

In the event that a consultant/sub-consultant has audited indirect cost rate(s) for previous fiscal
years on file with DOTD and has recently submitted indirect cost rate(s) to DOTD for subsequent
fiscal years that have not been approved by the DOTD Audit Section, prior to execution of this
contract or any supplement hereto, Consultant may request the use of provisional indirect cost
rate(s) for that consultant/sub-consultant in preparing this contract or any supplement hereto. The
provisional rate(s) will be based on the lesser of the statewide average audited indirect cost rate,
any company-wide audited indirect cost rate specific to that consultant/sub-consultant that has
been approved by DOTD, or any rate(s) offered to be used by Consultant. These provisional rate(s)
will be used for that consultant/sub-consultant until such time as approval is received from the
DOTD Audit Section for indirect cost rate proposals for that consultant/sub-consultant for all fiscal
years that were pending as of the date of this contract’s execution. Upon approval of such audited
rate(s), DOTD shall provide Consultant with updated documentation reflecting the audited rate(s),
and Consultant shall include on its next scheduled invoice any entries necessary to adjust charges
for work already billed based on any differences between the provisional indirect cost rate(s) and
the actual audited indirect cost rate(s), as required by 23 CFR 172. In addition, DOTD and
Consultant shall enter into an amendment to this contract to revise the maximum compensation set
forth herein and specific rates of compensation, to the extent such are provided herein, in light of
the actual audited indirect cost rate(s) received and approved by DOTD.

Consultants are also required to submit labor rate information once per year, or more frequently
upon request from DOTD, to the DOTD Audit Section.

If Consultant is entitled to be reimbursed for direct and/or indirect costs of Consultant and/or any
sub-consultants pursuant to this contract, Consultant/sub-consultant must maintain an approved
project cost system and segregate direct from indirect cost in its general ledger. Pre-award and post
audits, as well as interim audits, may be required.

ARTICLE XV
ADDITIONAL WORK (March 2018)

Minor revisions in the described work for each TO shall be made by Consultant without additional
compensation as the work progresses. Considerations for minor revisions have been included in
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the compensation computations. If DOTD requires more substantial revisions or additional work
which Consultant believes warrant additional compensation, Consultant shall notify DOTD in
writing within thirty (30) calendar days of being instructed to perform such work.

Consultant shall not commence additional work for which Consultant intends to seek additional
compensation unless and until written authority to proceed has been given by DOTD.

If DOTD disagrees that additional compensation is due for the required work, it shall be
Consultant’s responsibility to perform the work and adhere to the procedures as set forth in the
Claims and Disputes provisions of this contract.

ARTICLE XVI
OWNERSHIP OF DOCUMENTS (March 2018)

All data collected by Consultant and all documents, notes, drawings, tracings, and files collected
or prepared in connection with this work, except Consultant's personnel and administrative files,
shall become and be the property of DOTD and copies thereof shall be delivered to DOTD
electronically at the conclusion of the contract term and/or sooner upon request by DOTD. DOTD
shall not be restricted in any way whatsoever in its use of such material, except as specifically
provided in La. R.S. 38:2317.

No public news releases, technical papers, or presentations concerning any DOTD project may be
made without the prior written approval of DOTD.

ARTICLE XVII
PROSECUTION OF WORK (March 2018)

Immediately upon receiving authorization to proceed with the work on each TO, Consultant shall
prepare and submit to the PM a proposed progress schedule or bar chart, for those projects with a
project duration greater than one month, which shall show in particular the appropriate items of
work, times of beginning and completion by calendar periods, and other data pertinent to each
schedule. In addition, this schedule or bar chart shall be arranged so the actual progress of each
TO can be shown as the items of work are accomplished. It shall be revised monthly and submitted
with other monthly data required.

Consultant shall provide sufficient resources to ensure completion of each TO in accordance with
the TO scope and within the TO progress schedule. If the completed work is behind the approved
TO progress schedule (if applicable), Consultant shall take immediate steps to restore satisfactory
progress.

The progress of each TO shall be determined monthly, with the submission of an invoice, and TO
schedule for those projects with project duration greater than one month to DOTD. For any work,
the TO shall be considered on schedule if the percentage of the total work completed is equal to
or greater than the percentage of TO progress schedule time elapsed.
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The TO schedule, if applicable, includes the combined time allotted for all services of each TO,
subject to any overlaps of concurrent activities. For the purposes of evaluating work progress, the
elapsed time for any TO begins in accordance with the official issuance of the NTP date for each
TO, even though contracted services may not commence on the official NTP date for each TO.
Should any TO fail to commence in accordance with the original TO schedule because of
delinquencies in a previous TO, the elapsed time in the above ratio shall be measured from the
time the TO would have begun had the previous TO been completed on schedule. Should any
delays in progress be necessitated by circumstances outside of Consultant’s control, it shall be the
responsibility of Consultant to request an appropriate adjustment in contract time. If the ratio of
percentage of work completed to percentage of time elapsed falls below 0.75, Consultant shall be
subject to disqualification.

ARTICLE XVIII
DISQUALIFICATION (October 2018)

Consultant will be subject to disqualification in the event that Consultant fails to comply with the
terms of this contract with respect to:

1. prosecution of work;

2. audits, including, but not limited to, all requirements of the Audit Article of this contract;
or

3. repayment of any overpayments after receipt of an invoice from DOTD.

During the period of disqualification, Consultant shall not be considered for contracts nor shall he
be considered or approved as a sub-consultant on contracts or proposals. Consultant shall be
allowed to proceed with any work under any preexisting contract or written sub-consultant
agreement. The period of disqualification shall continue until Consultant comes into compliance
with the relevant terms of this contract.

The disqualified consultant may submit a written appeal to the DOTD Chief Engineer for review
by the Disqualification Review Board (“DRB”). The DRB shall be composed of the DOTD Chief
Engineer or his designee, the Contract Services Administrator, and the Project Development
Director. The written appeal shall be submitted within seven (7) days, excluding weekends and
holidays, after issuance of written notice of disqualification and may either request a meeting with
the DRB or that the DRB consider a written appeal only. A meeting of the DRB shall be scheduled
within ten (10) days, excluding weekends and holidays, after receipt of the appeal. After all the
information has been considered, the Chief Engineer shall notify Consultant of the decision of the
DRB in writing within ten (10) days, excluding weekends and holidays. The decision of the DRB
shall not operate as a waiver by DOTD of any of its rights under this contract or for any damages,
including, but not limited to, untimely completion.

ARTICLE XIX
PROGRESS INSPECTIONS (March 2018)

During the progress of the work, representatives of DOTD and other interested parties when so
named herein, shall have the right to examine the work and may confer with Consultant thereon.
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In addition, Consultant shall furnish, upon request, prints of any specific item of its work for
DOTD inspection. Consultant shall confer with DOTD and such other parties and from time to
time may submit sketches illustrating significant features of the work for review and comment.

ARTICLE XX
TERMINATION OR SUSPENSION (April 2018)

This contract shall be effective during the contract time provided above; however, this contract
and/or associated TOs may be terminated earlier under any or all of the following conditions:

1. by mutual agreement and consent of the parties hereto;

2. by DOTD as a consequence of the failure of Consultant to comply with the terms, progress
or quality of work in a satisfactorily manner, proper allowance being made for
circumstances beyond the control of Consultant;

3. by either party upon failure of the other party to fulfill its obligations as set forth in this
contract;

4. by DOTD due to the departure for whatever reason of any principal member or members

of Consultant's firm;

by satisfactory completion of all services and obligations described herein; or

6. by DOTD giving thirty (30) calendar days’ notice to Consultant in writing and paying
compensation due for completed work.

o

Upon termination of this contract, Consultant shall deliver to DOTD all plans and records of the
work compiled to the date of termination. DOTD shall pay in full for all work accomplished up
to the date of termination, including any retained percentage earned to date.

If for any reason, DOTD wishes to suspend this contract and/or associated TO, it may do so by
giving Consultant written notice that the contract or TO is suspended as of the notice date.
Consultant shall stop all work on the contract or TO until such time as Consultant may receive
written notification from the PM to resume work.

Consultant shall not have the authority to suspend work on this contract or any TO issued pursuant
to this contract.

ARTICLE XXI
CLAIMS AND DISPUTES (March 2018)

Consultant’s failure to provide the required written notification pursuant to the provisions of the
Additional Work and/or the Delays and Extensions sections of this contract shall be deemed a
waiver of any and all claims for additional compensation.

When Consultant has timely provided notice pursuant to the provisions of the Additional Work
and/or the Delays and Extensions sections of this contract, Consultant shall submit the entire claim
and supporting documentation to the DOTD Consultant Contract Services Administrator within
ninety (90) calendar days of the completion of the work that forms the basis of the claim. The
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Consultant Contract Services Administrator shall submit the claim to the DOTD Consultant
Contracts Claims Team (hereinafter “the Team™) for review.

Consultant shall be notified in writing of the Team’s recommendation, and, if accepted by
Consultant and approved by the Chief Engineer and FHWA,, if applicable, Consultant shall execute
a receipt and release based upon said recommendation. If the Team’s recommendation is not
accepted by Consultant, Consultant may file a written appeal to the Chief Engineer. Review and
determination of the matter by the Chief Engineer shall constitute the final determination by
DOTD. If the Chief Engineer's decision is not acceptable to Consultant, then Consultant may
pursue any remedies available to it at law.

ARTICLE XXIlI
INSURANCE REQUIREMENTS (March 2018)

During the term of this contract, Consultant shall carry professional liability insurance in the
amount of $1,000,000. Consultant shall provide or cause to be provided a Certificate of Insurance
to DOTD showing evidence of such professional liability insurance.

ARTICLE XXIII
INDEMNITY (September 2019)

Consultant agrees to indemnify and save harmless DOTD, its agents, employees, and assigns,
against any and all claims, demands, suits, and judgments of sums of money (including attorney’s
compensation and cost for defense) to any party for loss of life or injury or damage to persons or
properties arising out of, resulting from, or by reason of, any negligent act or omission or
intentional tort by Consultant, its agents, servants, or employees while engaged upon or in
connection with the services required or performed by Consultant hereunder.

ARTICLE XXIV
ERRORS AND OMISSIONS (March 2018)

It is understood that the preparation of Preliminary and Final Plans, specifications and estimates,
and all other work required of Consultant under contract shall meet the standard requirements as
to general format and content, and shall be performed to the satisfaction and approval of DOTD.
DOTD’s review, approval, acceptance of, or payment for the services required under this contract
shall not be construed to operate as a waiver of any of DOTD’s rights or of any causes of action
arising out of or in connection with the performance of this contract.

Consultant shall be responsible for the professional quality and technical accuracy of all designs,
drawings, specifications, and other services furnished by Consultant. If errors or omissions are
discovered, Consultant shall, without additional compensation, correct or revise any deficiencies
discovered. If errors or omissions are discovered prior to acceptance of deliverables and payment
to Consultant, the work shall be returned for correction and payments shall be withheld until
delivery of an acceptable product. If errors or omissions are discovered subsequent to acceptance
of deliverables and payment to Consultant but prior to the commencement of construction of a
public work based upon Consultant’s deliverables, DOTD may, in its sole discretion, either
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demand that Consultant promptly correct the errors at no cost to DOTD or make corrections using
DOTD staff, in which case Consultant shall be responsible for costs incurred by DOTD to make
the corrections. If errors or omissions are discovered after the commencement of construction of
a public work based upon Consultant’s deliverables, the parties agree to proceed in accordance
with DOTD’s Errors and Omissions Policy, incorporated by reference herein and available at:
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Errors_Omissions/DOT
D%20Errors%200missions%20Policy.pdf.

The costs to be recovered may include, but are not limited to, costs associated with moving the
letting date, issuing an addendum(a) to the plans/proposal, payroll costs for making corrections
plus applicable indirect costs not to exceed the allowable indirect costs for Consultant’s firm, costs
to correct design errors during construction, and costs associated with the processing of any
necessary Change Orders.

ARTICLE XXV
CLAIM FOR LIENS (March 2018)

Consultant shall hold DOTD harmless from any and all claims for liens for labor, services, or
material furnished to Consultant in connection with the performance of its obligations under this
contract.

ARTICLE XXVI
COMPLIANCE WITH LAWS (April 2018)

Consultant shall comply with all applicable federal, state and local laws and ordinances, as shall
all others employed by it in carrying out the provisions of this contract. Specific reference is made
to Act No. 568 of 1980 of the State of Louisiana, an act to regulate the practice of engineering and
land surveying.

The parties agree to abide by the requirements of the following as applicable: Titles VI and Title
V1 of the Civil Rights Act of 1964, as amended; the Equal Opportunity Act of 1972, as amended;
Federal Executive Order 11246, as amended; the Rehabilitation Act of 1973, as amended; the
Vietnam Era Veterans’ Readjustment Assistance Act of 1974; Title IX of the Education
Amendments of 1972; the Age Discrimination Act of 1975; the Americans with Disabilities Act
of 1990, as amended, and Title Il of the Genetic Information Nondiscrimination Act of 2008.

The parties agree not to discriminate in employment practices, and shall render services under the
contract without regard to race, color, age, religion, sex, national origin, veteran status, genetic
information, political affiliation, disability, or age in any matter relating to employment.

Any act of discrimination committed by either party, or failure to comply with these statutory
obligations, when applicable, shall be grounds for termination of this contract.
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ARTICLE XXVII
ANTI-SOLICITATION AND ANTI-LOBBYING COVENANT (March 2018)

Consultant warrants that it has not employed or retained any company or person, other than a bona
fide employee working solely for Consultant, to solicit or secure this contract, and that it has not
paid or agreed to pay any company or person, other than a bona fide employee working solely for
Consultant, any fee, commission, percentage, brokerage fee, gifts, or any other consideration,
contingent upon or resulting from the award or making of this contract. Consultant further warrants
that it has executed a certification and disclosure form as required under 49 CFR 20, and that all
information on the form is true and correct. For breach or violation of these warranties, DOTD
shall have the right to annul this contract without liability, or in its discretion, to deduct from the
contract price or consideration, or otherwise recover, the full amount of any fee, commission,
percentage, brokerage fee, gift, or contingent fee paid in violation of the warranties made in this
Article.

No legislator or person who has been certified by the Secretary of the State as elected to the
legislature or member of any board or commission, members of their families or legal entities in
which the legislator, person or board or commission member has an interest, may derive any
benefit from this contract or share in any part of this contract in violation of the Louisiana Code
of Governmental Ethics (La. R.S. 42:1101 et seq.).

ARTICLE XXVIII
CODE OF GOVERNMENTAL ETHICS (March 2018)

Consultant acknowledges that Chapter 15 of Title 42 of the Louisiana Revised Statutes (La. R.S.
42:1101 et seq., Code of Governmental Ethics) applies to Consultant in the performance of
services called for in this contract. Consultant agrees to immediately notify the State if potential
violations of the Code of Governmental Ethics arise at any time during the term of this contract.

ARTICLE XXIX
DISADVANTAGED, MINORITY, AND WOMEN-OWNED
BUSINESS ENTERPRISE REQUIREMENTS (June 2018)

If a DBE Goal is required, use this paragraph, % may change; Check Advertisement for DBE Goal.
This contract shall have a Disadvantaged Business Enterprise (DBE) goal of XX% of the contract
fee. DBE participation will be limited to the firms certified pursuant to the Louisiana Unified
Certification Program. For convenience, DOTD provides a list on its website
(http://www8.dotd.la.gov/UCP/UCPSearch.aspx) of firms that have been certified as eligible to
participate as DBEs on US DOT assisted contracts. This list is not an endorsement of the quality
of performance of any firm but is simply an acknowledgment of the listed firms’ eligibility as a
DBE. DOTD makes no representations of the accuracy or completeness of this list on any
particular date or time. Prime consultants considering the use of a particular DBE sub-consultant
are advised to obtain documentation of certification status from that sub-consultant. Credit will
only be given for use of DBEs that are certified by the Louisiana Unified Certification Program.
Consultant shall submit with each invoice presented to DOTD for payment a completed DBE Form
1, “DBE Participation Monthly Report” (Attachment D). This Form must be completed and
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submitted by Consultant regardless of whether the invoice includes effort by the DBE during the
period covered by that invoice. In the event of no effort by a DBE during the period covered by
the invoice, Consultant shall simply indicate that on the form. The PM shall review submitted
invoices and their corresponding DBE Form 1 to determine if the DBE goals are being achieved.
If Consultant has failed to meet the goal and no good faith efforts have been made, the PM shall
notify the Compliance Section of DOTD, and at that time the DBE portion of the contract fee may
be withheld from Consultant.

These paragraphs remain in all contracts:

If a Disadvantaged Business Enterprise (DBE) goal has been assigned, Consultant agrees to ensure
that DBEs, as defined in 49 CFR 26, have a reasonable opportunity to participate in the
performance of this contract, and in any subcontracts related to this contract. In this regard,
Consultant shall take all necessary and reasonable steps in accordance with 49 CFR 26 to ensure
that DBEs have a reasonable opportunity to compete for and perform services relating to this
contract. Furthermore, Consultant shall not discriminate on the basis of race, color, national origin,
or sex in the performance of this contract. Consultant shall carry out applicable requirements of
49 CFR part 26 in the performance, award, and administration of this contract and any related
subcontracts.

If a DBE sub-consultant performs services in connection with this contract, Consultant shall
provide to DOTD a copy of the contract between Consultant and the DBE sub-consultant.
Consultant shall also pay the DBE sub-consultant in full for services satisfactorily performed, and
such payment shall be made within thirty (30) calendar days of receipt of payment from DOTD
for those services. In the event that a DBE goal has been assigned to this contract and retainage is
held on Consultant, DOTD will release such retainage for each stage upon satisfactory completion
of each stage, and Consultant shall make payment to the DBE sub-consultant of any retained
amounts within thirty (30) calendar days of release of associated retainage from DOTD.

Regardless of whether a DBE goal has been assigned to this contract, Consultant shall submit to
the PM a completed DBE Form 1, “DBE Participation Monthly Report” (Attachment D) with each
monthly invoice when the invoice includes effort by a DBE sub-consultant and a completed DBE
Form 2, “DBE Participation Final Report” (Attachment E), with the final invoice.

Further, regardless of whether or not a DBE goal has been assigned to this contract, Consultant
shall comply with all requirements of 2 CFR 200.321 regarding minority- and women-owned
business enterprises.

Failure to carry out the above requirements shall constitute a breach of this contract. After proper
notification by DOTD, immediate remedial action shall be taken by Consultant as deemed
appropriate by DOTD or the contract may be terminated. The option shall rest with DOTD.

The above requirements shall be physically included in all subcontracts entered into by Consultant.
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ARTICLE XXX
SUBLETTING, ASSIGNMENT, OR TRANSFER (March 2018)

This contract shall be binding upon the successors and assignees of the respective parties hereto.
This contract, or any portion thereof, shall not be transferred, assigned, or sublet without the prior
written consent of DOTD.

ARTICLE XXXI
RECORDS RETENTION (March 2018)

Consultant and its sub-consultants shall maintain all books, documents, papers, accounting records
and other evidence pertaining to cost incurred relative to this contract. Costs shall be in accordance
with 48 CFR 31 of the FAR, as modified by the DOTD audit guidelines, and which are
incorporated herein by reference as if copied in extenso. The FAR is available for inspection
through www.transportation.org. Records shall be retained until such time as an audit is made by
DOTD or Consultant is released in writing by the DOTD Audit Director, at which time Consultant
may dispose of such records. Consultant shall, however, retain such records for a minimum of
five years from the date of payment of the last estimate under this contract or the release of all
retainage for this contract, whichever occurs later, for inspection by the DOTD and/or Louisiana
Legislative Auditor, the FHWA, or Government Accountability Office under state and federal
regulations effective as of the date of this contract.

ARTICLE XXXII
ENDORSEMENT OF PLANS (March 2018)

Consultant’s Professional Engineer/Surveyor registrant of the State of Louisiana, who is
responsible for the project shall sign (using his registered name) and date seal all project
documentation. Any plans or reports shall be sealed and/or signed, in accordance with La. R.S.
37:681 through 37:703 and Title 46:Part LXI of the Louisiana Administrative Code relating to
Professional Engineering and Professional Surveying requirements. Consultant shall perform all
required tasks associated with this contract in full compliance with all applicable laws, regulations,
and DOTD policies.

ARTICLE XXXI1I
SEVERABILITY (March 2018)

If any term, covenant, condition, or provision of this contract or the application thereof to any
person or circumstance shall, at any time or to any extent, be invalid or unenforceable, the
remainder of this contract or the application of such term, covenant, condition or provision to
persons or circumstances other than those as to which is held invalid or unenforceable, shall not
be affected thereby, and each term, covenant, condition, and provision of this contract shall be
valid and enforced to the fullest extent permitted by law.
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IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed by their
respective officers thereunto duly authorized as of the day and year first above written.

WITNESSES: ***Consulting Firm, Inc.

BY:

Witness for First Party

Witness for First Party Typed or Printed Name

TITLE:

Federal Taxpayer Identification Number

DUNS Number/CAGE Code (if applicable)

STATE OF LOUISIANA
DEPARTMENT OF TRANSPORTATION
AND DEVELOPMENT

BY:
Witness for Second Party Secretary

Witness for Second Party

RECOMMENDED FOR APPROVAL BY:

Division Head
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ATTACHMENT D - SECONDARY SELECTIONS FOR TASK ORDERS

Procedures for selecting among IDIOQ contracts for issuance of Task Orders

If proposed new TO is to be issued for the purpose of extending services related to services
performed under a previously issued TO by a particular consultant with whom DOTD has an
existing IDIQ contract containing the appropriate scope of services and with time and funding
capacity available sufficient to support the issuance of the new TO under said contract, then that
consultant’s contract will be tasked.

Otherwise, when more than one IDIQ is available for the provision of the services required, the
following procedure will be employed to determine which of the IDIQ contracts will be tasked.

1. Identify all IDIQ contracts that apply — type/scope of work in contract
a. If applies, move to next step
b. If does not apply, then cannot use the contract

2. Determine if there is sufficient time remaining on the contract to complete the work
a. If yes, proceed to next step
b. If no, then cannot use the contract

3. Determine if there is sufficient compensation remaining on contract to complete the work
a. If yes, proceed to next step
b. If no, cannot use the contract

4. Determine if specialty tasks are required or if timing of performance is critical
a. If yes, can the consultant perform the work, as needed? (Consideration may be
given to experience with task(s), current workload, and past performance.)
i. If yes, the consultant can perform the work, then proceed to next step
ii. If no, the consultant should not or is not able to perform the work, do not
use the contract. Document the reasons, e.g., the consultant is less
experienced, past performance indicates that the consultant may have
difficulty with task(s), the consultant has multiple jobs ongoing for DOTD
so timeliness may be an issue, etc.
b. If no specialty tasks or timeliness issues are present, then proceed to the next step.

5. If more than one IDIQ contract reaches this step, then they will be distinguished from one
another by the consultants’: 1) familiarity or experience with the services required;
2) locality, where a local presence will add value to the quality and efficiency of the project;
or 3) the amount of remaining contract time or remaining available compensation.
a. Select the contract whose consultant is most familiar or experienced with the
services required.
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b.

If the consultants are equal regarding familiarity/unfamiliarity with the services
required, then select the contract whose consultant is local to the project area,
provided that a local presence will add value to the quality and efficiency of the
project.

If the consultants are equal on the criteria of familiarity and experience with the
services required and locality, if applicable, then select the contract with the most
available time or the most available compensation on the contract, with due
consideration given to the risks involved and the needs of the project.
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